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ESTIMATE RUN 06/02/2003

ESTIMATE SUMMARY 21:39:44

CONTID: C13797         ESTIMATE NO: 0004 PROG 2002

PCN: 13797-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY 2003 R-6 SIGN REPLACEMENT PERCENT TIME:

PROJECT NO: C R600-180                    

FY 2003 R-6 SIGN REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

CUSTOM LIGHTING SERVICES COLORADO, LLC dba Black & McDonaldPAY PERIOD ENDING 05/25/2003 DATE TIME STARTED 02/10/2003

6001 FRONT STREET DATE LET 12/12/2002 DATE WORK BEGAN 02/10/2003

 DATE AWARDED 12/24/2002 DATE TIME STOPPED 07/30/2003

 DATE CONTRACT EXECUTED 01/23/2003 DATE ACCEPTED 07/30/2003

KANSAS CITY MO 64120     816/483-0257 DATE NOTICE TO PROCEED 02/10/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 360,331.45 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 319,705.50 NON-PARTICIPATING 69,467.50

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -581.54

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

62.24

WORK DAYS

WORK DAYS

61.27%

139,570.50

69,467.50

69,467.50

68,885.96

$

$

$

$

0.00

220,760.95

220,760.95

0.00

220,760.95

-804.31

0.00

219,956.64

0.00

AMOUNT DUE 219,956.64 68,885.96

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 68,885.96

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

61.0 TIME ALLOW: 98

ORIG TIME ALLOW: 80
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PCN: 13797-BID    ESTIMATE RUN 06/02/2003

PROJECT: C R600-180                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:39:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF CONCRETE PAVEMENT 5.000

0.000

202-00210  
 

6.000

SY  

21.50000 107.505.000

0.00

0010 REMOVAL OF LUMINAIRE 2.000

77.000

202-00750  
 

177.000

EACH

132.00000 10,428.0079.000

10,164.00

0015 *REMOVAL OF OVERHEAD SIGN STRUCTURE 4.000

0.000

202-00805  
 

5.000

EACH

3,165.00000 12,660.004.000

0.00

0020 *REMOVAL OF GROUND SIGN 1.000

1.000

202-00810  
 

3.000

EACH

115.00000 230.002.000

115.00

0025 *REMOVAL OF SIGN PANEL 4.000

1.000

202-00821  
 

5.000

EACH

260.00000 1,300.005.000

260.00

0030 POTHOLING 9.500

0.000

203-01597  
 

26.500

HOUR

160.00000 1,520.009.500

0.00

0035 EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

0.000

EACH

17.00000 0.000.000

0.00

0040 SILT FENCE 0.000

0.000

208-00020  
 

0.000

LF  

6.45000 0.000.000

0.00

0045 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000

0.000

250-00010  
 

1.000

L S 

2,400.00000 2,400.001.000

0.00

0050 *HEALTH AND SAFETY OFFICER 8.000

0.000

250-00110  
 

8.000

HOUR

80.00000 640.008.000

0.00

0055 *DRILLED CAISSON (42 INCH) 57.600

0.000

503-00042  
 

57.600

LF  

280.00000 16,128.0057.600

0.00
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PCN: 13797-BID    ESTIMATE RUN 06/02/2003

PROJECT: C R600-180                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:39:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *DRILLED CAISSON (48 INCH) 125.300

0.000

503-00048  
 

125.300

LF  

325.00000 40,722.50125.300

0.00

0065 CONCRETE SLOPE AND DITCH PAVING 0.000

0.000

507-00000  
 

5.000

CY  

522.00000 0.000.000

0.00

0070 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 287.500

0.000

606-00301  
 

287.500

LF  

19.00000 5,462.50287.500

0.00

0075 *END ANCHORAGE TYPE 3D 1.000

0.000

606-01340  
 

1.000

EACH

635.00000 635.001.000

0.00

0080 *END ANCHORAGE (NONFLARED) 1.000

0.000

606-02003  
 

1.000

EACH

1,785.00000 1,785.001.000

0.00

0085 *FENCE (PLASTIC) 831.000

0.000

607-11525  
 

831.000

LF  

5.55000 4,612.05831.000

0.00

0090 1-1/4 INCH ELECTRICAL CONDUIT 90.000

0.000

613-00125  
 

90.000

LF  

18.00000 1,620.0090.000

0.00

0095 2 INCH ELECTRICAL CONDUIT 433.000

0.000

613-00200  
 

4,013.000

LF  

15.00000 6,495.00433.000

0.00

0100 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 7.000

68.000

613-70250  
 

168.000

EACH

410.00000 30,750.0075.000

27,880.00

0105 *SIGN PANEL (CLASS III) (INSTALL ONLY) 632.500

547.000

614-00028  
 

1,246.500

SF  

7.00000 8,256.501,179.500

3,829.00

0110 *MONOTUBE OVERHEAD SIGN CANTILEVER (INSTALL ONLY) 5.000

4.000

614-32900  
 

9.000

EACH

1,650.00000 14,850.009.000

6,600.00
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PCN: 13797-BID    ESTIMATE RUN 06/02/2003

PROJECT: C R600-180                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:39:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

0120 *CONSTRUCTION SURVEYING 0.800

0.000

625-00000  
 

1.000

L S 

2,975.00000 2,380.000.800

0.00

0125 *MOBILIZATION 0.530

0.354

626-00000  
 

1.000

L S 

32,500.00000 28,730.000.884

11,505.00

0130 *FLAGGING 56.200

122.250

630-00000  
 

376.450

HOUR

22.00000 3,925.90178.450

2,689.50

0135 *TRAFFIC CONTROL INSPECTION 0.000

0.000

630-00007  
 

0.000

DAY 

150.00000 0.000.000

0.00

0140 *TRAFFIC CONTROL MANAGEMENT 34.000

19.000

630-00012  
 

84.000

DAY 

300.00000 15,900.0053.000

5,700.00

0145 *UNIFORMED TRAFFIC CONTROL (COORDINATION) 0.000

0.000

630-00015  
 

6.000

HOUR

50.00000 0.000.000

0.00

0150 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 5.500

0.000

630-80342  
 

11.000

EACH

40.00000 220.005.500

0.00

0155 *PORTABLE MESSAGE SIGN PANEL 0.500

0.000

630-80355  
 

2.000

EACH

1,200.00000 600.000.500

0.00

0160 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.500

0.000

630-80358  
 

2.000

EACH

160.00000 80.000.500

0.00

0165 *DRUM CHANNELIZING DEVICE 6.500

0.000

630-80360  
 

13.000

EACH

22.00000 143.006.500

0.00
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PCN: 13797-BID    ESTIMATE RUN 06/02/2003

PROJECT: C R600-180                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:39:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TRAFFIC CONE 40.000

0.000

630-80380  
 

120.000

EACH

12.00000 480.0040.000

0.00

0175 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0180 F/A ON-THE-JOB TRAINEE COLORADO PROGRAM 0.000

0.000

700-70021  
 

0.000

HOUR

1.00000 0.000.000

0.00

0185 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0190 F/A ELECTRIC SERVICE 0.000

0.000

700-70190  
 

0.000

F A 

1.00000 0.000.000

0.00

0195 F/A LANDSCAPING RESTORATION 0.000

0.000

700-70310  
 

570.000

F A 

1.00000 0.000.000

0.00

0200 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

0205 SANITARY FACILITY A SANITARY FACILITY WAS NOT INCLUDED
IN THE PLANS.

1.000

0.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

0210 UNIFORMED TRAF CTRL 19.500

14.500

630-00003  
 

103.000

HOUR

50.00000 1,700.0034.000

725.00

CAT 220,760.9569,467.50360,331.45CURRENT AMT0200 $ $ $

$ 220,760.9569,467.50$360,331.45$CURRENT AMTPROJECT TOTAL


